
RESOLUTION NO. 2002-198 

NOW, THEREFORE, BE IT RESOLVED, that the City Council of the City of Lodi does hereby 

BE IT FURTHER RESOLVED, that pursuant to the Contract Change Order Policy, the City 

accept the improvements under the contract for the Asbestos Abatement, 100 East Pine Street; and 

Council is hereby informed of the change orders approved by the City Manager, as shown as follows: 

Change Order No. 1 - This change order is for performing additional sampling on flooring 
and paneling, and performing additional abatement on roofing, flooring, and wall paneling 
($2,155.00). 

Change Order No. 2 - This change order covers the cost of removing and disposing of 
additional 9 ’  x 9 flooring tile, and removing and disposing of asbestos-containing tape 
joint compound and sheetrock from the entire first floor, and scraping tape joint 
compound from the basement ceiling ($1 3,770.00). 

Change Order No. 3 - This change order is to remove all insulation, HVAC vents with 
asbestos-laden over spray, all sheetrock from basement walls, ceiling, bathroom and 
stairwell, all construction debris, and to re-vacuum wall cavities after insulation was 
removed ($7,285.00). 

BE IT FURTHER RESOLVED, that funds in the amount of $20,880.00 is hereby appropriated 
from the Contingency Fund for the contract change orders. 

BE IT FURTHER RESOLVED, that the City Engineer is hereby authorized and directed to file a 
Notice of Completion with the County Recorder’s office. 

I hereby certify that Resolution No. 2002-198 was passed and adopted by the City Council of the 
City of Lodi in a regular meeting held October 16, 2002, by the following vote: 

AYES: COUNCIL MEMBERS - Hitchcock, Howard, Land, Nakanishi, and Mayor Pennino 

NOES: COUNCIL MEMBERS - None 

ABSENT: COUNCIL MEMBERS - None 

ABSTAIN: COUNCIL MEMBERS - None 

SUSAN J. BLACKSTON 
City Clerk 


